

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VIII - Visakhapatnam District - "Road from Bheempolu to Chimadapalli in Visakhapatnam District" - Revised Administrative Sanction due to excess tender premium and price escalation - Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 965

Dated:02-06-2012.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD.(progs.II) Dept., Dt. 27-2-2009.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W11/DEE.I/ PMGSY /AP- VIII 1906/VSP, dated. 03.03.2012.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.98.03 lakh in respect of the work "Road from Bheempolu to Chimadapalli in Visakhapatnam District" under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.92.85 lakh as against the Original Administrative Sanction of Rs.98.03 lakh in respect of the work "Road from Bheempolu to Chimadapalli in Visakhapatnam District" due to excess tender premium and price escalation.

3. Government after examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.92.85 lakh (Rupees Ninety two lakh and eighty five thousand only) including GOI share of Rs. 87.60 lakh (Rupees Eighty seven lakh and sixty thousand only) and State share of Rs.5.25 lakh (Rupees Five lakh and twenty five thousand only) as against the Original Administrative Sanction of Rs.98.03 lakh (work "Road from Bheempolu to Chimadapalli in Visakhapatnam District" under PMGSY Phase VIII due to excess tender premium and price adjustment charges in the work is to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs. 98.03 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs.87.60 lakh

b) Amount chargeable from State Govt.

Share towards price escalation & excess : Rs. 5.25 lakh

Tender premium

Total RAS required (a+b) : Rs.92.85 lakh

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.8633/204/12/Expr.PR&RD, dated 05.05.2012.

(PTO)

::2::

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, PR, Visakhapatnam District

The District Treasury Officer, Visakhapatnam District

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)

The Finance (Expr. PR&RD) Department.

Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER